# Aiden Burke

| Date | Hours | Notes (optional) |
| --- | --- | --- |
| Monday, August 25, 2025 | 0.00 | |
| Tuesday, August 26, 2025 | 0.00 | |
| Wednesday, August 27, 2025 | 0.00 | |
| Thursday, August 28, 2025 | 0.00 | |
| Friday, August 29, 2025 | 2.00 | Meeting, Start writing backend code, set up general structure and architecture |
| Saturday, August 30, 2025 | 4.00 | Add more backend functionality and publish github repo |
| Sunday, August 31, 2025 | 0.00 | |
| Monday, September 1, 2025 | 3.00 | Update board parameters and configuration to better match canvas guidelines |
| Tuesday, September 2, 2025 | 0.00 | |
| Wednesday, September 3, 2025 | 0.00 | |
| Thursday, September 4, 2025 | 0.00 | |
| Friday, September 5, 2025 | 1.00 | Attend meeting |
| Saturday, September 6, 2025 | 0.00 | |
| Sunday, September 7, 2025 | 0.00 | |
| Monday, September 8, 2025 | 0.00 | |
| Tuesday, September 9, 2025 | 0.00 | |
| Wednesday, September 10, 2025 | 0.00 | |
| Thursday, September 11, 2025 | 0.00 | |
| Friday, September 12, 2025 | 1.00 | Attend meeting |
| Saturday, September 13, 2025 | 0.00 | |
| Sunday, September 14, 2025 | 0.00 | |
| Monday, September 15, 2025 | 0.00 | |
| Tuesday, September 16, 2025 | 0.00 | |
| Wednesday, September 17, 2025 | 0.00 | |
| Thursday, September 18, 2025 | 0.00 | |
| Friday, September 19, 2025 | 0.00 | |

| Total Hours | 11 |
|---|---|

# Ty Farrington

| Date | Hours | Notes (optional) |
| --- | --- | --- |
| Monday, August 25, 2025 | 0.00 | |
| Tuesday, August 26, 2025 | 0.00 | |
| Wednesday, August 27, 2025 | 0.00 | |
| Thursday, August 28, 2025 | 0.00 | |
| Friday, August 29, 2025 | 1.00 | Attend meeting - Established roles & dicussed requirements |
| Saturday, August 30, 2025 | 1.00 | Set up project timesheet document to track progress and added Read Me to github repo |
| Sunday, August 31, 2025 | 0.00 | |
| Monday, September 1, 2025 | 0.00 | |
| Tuesday, September 2, 2025 | 0.00 | |
| Wednesday, September 3, 2025 | 0.00 | |
| Thursday, September 4, 2025 | 0.00 | |
| Friday, September 5, 2025 | 1.00 | Attend meeting - Discussed adding more features to front end/styling to improve Minesweeper game |
| Saturday, September 6, 2025 | 1.00 | Started commenting existing backend and front end |
| Sunday, September 7, 2025 | 0.00 | |
| Monday, September 8, 2025 | 0.00 | |
| Tuesday, September 9, 2025 | 0.00 | |
| Wednesday, September 10, 2025 | 0.00 | |
| Thursday, September 11, 2025 | 0.00 | |
| Friday, September 12, 2025 | 2.00 | Attend meeting and continued to work on progress for additional features |
| Saturday, September 13, 2025 | 1.00 | Added more comments to reworked front end and backend |
| Sunday, September 14, 2025 | 0.00 | |
| Monday, September 15, 2025 | 0.00 | |
| Tuesday, September 16, 2025 | 0.00 | |
| Wednesday, September 17, 2025 | 0.00 | |
| Thursday, September 18, 2025 | 2.00 | Added an updated Read Me in the Repo |

Friday, September 19, 2025          2.00  Attend meeting and finalized any additional code comments

| Total Hours | 12 |
|---|---|

# Nicholas Holmes

| Date | Hours |
|---|---|
| Monday, August 25, 2025 | 0.00 |
| Tuesday, August 26, 2025 | 0.00 |
| Wednesday, August 27, 2025 | 0.00 |
| Thursday, August 28, 2025 | 0.00 |
| Friday, August 29, 2025 | 1.00 |
| Saturday, August 30, 2025 | 0.00 |
| Sunday, August 31, 2025 | 0.00 |
| Monday, September 1, 2025 | 0.00 |
| Tuesday, September 2, 2025 | 0.00 |
| Wednesday, September 3, 2025 | 0.00 |
| Thursday, September 4, 2025 | 0.00 |
| Friday, September 5, 2025 | 1.00 |
| Saturday, September 6, 2025 | 0.00 |
| Sunday, September 7, 2025 | 0.00 |
| Monday, September 8, 2025 | 2.00 |
| Tuesday, September 9, 2025 | 0.00 |
| Wednesday, September 10, 2025 | 0.00 |
| Thursday, September 11, 2025 | 0.00 |
| Friday, September 12, 2025 | 1.00 |
| Saturday, September 13, 2025 | 0.00 |
| Sunday, September 14, 2025 | 0.00 |
| Monday, September 15, 2025 | 2.00 |
| Tuesday, September 16, 2025 | 3.00 |
| Wednesday, September 17, 2025 | 2.00 |
| Thursday, September 18, 2025 | 4.00 |
| Friday, September 19, 2025 | 1.00 |

| Notes (optional) |
| --- |
| |
| |
| |
| |
| |
| Attend Meeting |
| |
| |
| |
| |
| |
| Attend Meeting |
| |
| |
| Initial mapping for frontend, reading over backend |
| |
| |
| |
| Attend Meeting |
| |
| |
| Setup demo mode for initial web app |
| Integrate backend and frontend |
| Tweaks to frontend structure and file mappings |
| Finished fleshing out web app and finalized designs including stretch goals like dark mode |
| Attend Meeting |

| Total Hours | 17 |
|---|---|

# Riley Meyerkorth

| Date | Hours |
|---|---|
| Monday, August 25, 2025 | 0.00 |
| Tuesday, August 26, 2025 | 0.00 |
| Wednesday, August 27, 2025 | 0.00 |
| Thursday, August 28, 2025 | 0.00 |
| Friday, August 29, 2025 | 1.00 |
| Saturday, August 30, 2025 | 0.00 |
| Sunday, August 31, 2025 | 0.00 |
| Monday, September 1, 2025 | 0.00 |
| Tuesday, September 2, 2025 | 0.00 |
| Wednesday, September 3, 2025 | 0.00 |
| Thursday, September 4, 2025 | 0.00 |
| Friday, September 5, 2025 | 1.00 |
| Saturday, September 6, 2025 | 1.00 |
| Sunday, September 7, 2025 | 0.00 |
| Monday, September 8, 2025 | 0.00 |
| Tuesday, September 9, 2025 | 0.00 |
| Wednesday, September 10, 2025 | 0.00 |
| Thursday, September 11, 2025 | 0.00 |
| Friday, September 12, 2025 | 2.00 |
| Saturday, September 13, 2025 | 1.00 |
| Sunday, September 14, 2025 | 0.00 |
| Monday, September 15, 2025 | 0.00 |
| Tuesday, September 16, 2025 | 0.00 |
| Wednesday, September 17, 2025 | 0.00 |
| Thursday, September 18, 2025 | 2.00 |
| Friday, September 19, 2025 | 3.00 |

| Notes (optional) | | Total Hours | 17 |
|---|---|---|---|
| | | | |
| | | | |
| | | | |
| | | | |
| Attend meeting | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| Attend meeting | | | |
| Begin refactoring backend | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| Attend meeting | | | |
| Continue working on backend refactor | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| Add small refactors to backend | | | |
| Attend meeting and clean up frontend | | | |

# Andrew Reyes

| Date | Hours | Notes (optional) |
| --- | --- | --- |
| Monday, August 25, 2025 | 0.00 | |
| Tuesday, August 26, 2025 | 0.00 | |
| Wednesday, August 27, 2025 | 0.00 | |
| Thursday, August 28, 2025 | 0.00 | |
| Friday, August 29, 2025 | 1.00 | Attended scrum meeting |
| Saturday, August 30, 2025 | 0.00 | |
| Sunday, August 31, 2025 | 0.00 | |
| Monday, September 1, 2025 | 0.00 | |
| Tuesday, September 2, 2025 | 0.00 | |
| Wednesday, September 3, 2025 | 0.00 | |
| Thursday, September 4, 2025 | 0.00 | |
| Friday, September 5, 2025 | 1.00 | Attended scrum meeting |
| Saturday, September 6, 2025 | 0.00 | |
| Sunday, September 7, 2025 | 0.00 | |
| Monday, September 8, 2025 | 0.00 | |
| Tuesday, September 9, 2025 | 0.00 | |
| Wednesday, September 10, 2025 | 0.00 | |
| Thursday, September 11, 2025 | 0.00 | |
| Friday, September 12, 2025 | 1.00 | Attended scrum meeting |
| Saturday, September 13, 2025 | 2.00 | Initial qa testing |
| Sunday, September 14, 2025 | 0.00 | |
| Monday, September 15, 2025 | 1.00 | brainstorming application test requirements and frontend edge cases |
| Tuesday, September 16, 2025 | 0.00 | |
| Wednesday, September 17, 2025 | 0.00 | |
| Thursday, September 18, 2025 | 0.00 | |
| Friday, September 19, 2025 | 3.00 | Attended scrum meeting, create test cases, general ui/ux qa testing |

| Total Hours | 11 |
|---|---|

# Brett Suhr

| Date | Hours | Notes (optional) |
| --- | --- | --- |
| Monday, August 25, 2025 | 0.00 | |
| Tuesday, August 26, 2025 | 0.00 | |
| Wednesday, August 27, 2025 | 0.00 | |
| Thursday, August 28, 2025 | 0.00 | |
| Friday, August 29, 2025 | 1.00 | First meeting with scrum master and whole gr |
| Saturday, August 30, 2025 | 4.00 | Added some board generation logic, wored wi |
| Sunday, August 31, 2025 | 0.00 | |
| Monday, September 1, 2025 | 3.00 | Updated board parameters and config |
| Tuesday, September 2, 2025 | 0.00 | |
| Wednesday, September 3, 2025 | 0.00 | |
| Thursday, September 4, 2025 | 0.00 | |
| Friday, September 5, 2025 | 1.00 | Attend Meeting |
| Saturday, September 6, 2025 | 0.00 | |
| Sunday, September 7, 2025 | 0.00 | |
| Monday, September 8, 2025 | 0.00 | |
| Tuesday, September 9, 2025 | 0.00 | |
| Wednesday, September 10, 2025 | 0.00 | |
| Thursday, September 11, 2025 | 0.00 | |
| Friday, September 12, 2025 | 1.00 | attend meeting |
| Saturday, September 13, 2025 | 1.00 | continued backend refactor |
| Sunday, September 14, 2025 | 0.00 | |
| Monday, September 15, 2025 | 0.00 | |
| Tuesday, September 16, 2025 | 0.00 | |
| Wednesday, September 17, 2025 | 0.00 | |
| Thursday, September 18, 2025 | 2.00 | small backend refactors |
| Friday, September 19, 2025 | 0.00 | |

| Total Hours | 13 |
|---|---|

oup

th aiden to push to repo